
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/25/2006

ESTIMATE SUMMARY 08:13:48

CONTID: C15160         ESTIMATE NO: 0004 PROG 2005

PCN: 15160-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 OVERLAY EAGLERIDGE NORTH PERCENT TIME:

PROJECT NO: IM 0252-378                   

I-25 OVERLAY EAGLERIDGE NORTH

NAME OF ROAD: 25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 07/25/2006 DATE TIME STARTED 04/04/2006

1800 NORTH TAFT DATE LET 03/09/2006 DATE WORK BEGAN 05/10/2006

 DATE AWARDED 03/13/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/31/2006 DATE ACCEPTED

FORT COLLINS CO 80521     970 407 3604 DATE NOTICE TO PROCEED 04/04/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,365,224.22 PARTICIPATING $ $ 743,618.26

AWARD PROJECT AMT: 4,933,605.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -11,154.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

48.08

TIME ALLOW:

ORIG TIME ALLOW:

78 WORK DAYS

WORK DAYS75

39.98%

3,220,262.79

743,618.26

743,618.26

732,463.99

$

$

$

$

2,144,961.43

0.00

2,144,961.43

0.00

2,144,961.43

-30,590.42

0.00

2,114,371.01

0.00

AMOUNT DUE 2,114,371.01 732,463.99

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 732,463.99

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

37.5
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PCN: 15160-BID    ESTIMATE RUN 07/25/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0004 08:13:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF ASPHALT MAT (PLANING) 257,921.000 121,665.280

SY  106,387.190 164,900.14

1.55000 228,052.470 353,481.33

202-00240  
 

0010 CLEAN CULVERT 2.000 0.000

EACH 0.000 0.00

1,895.00000 0.000 0.00

202-04002  
 

0015 BLADING 60.000 0.000

HOUR 0.000 0.00

85.95000 0.000 0.00

203-01500  
 

0020 COMBINATION LOADER 30.000 0.000

HOUR 0.000 0.00

95.20000 0.000 0.00

203-01594  
 

0025 TOPSOIL 288.000 0.000

CY  0.000 0.00

17.90000 0.000 0.00

207-00205  
 

0030 *EROSION LOG (12 INCH) 20.000 0.000

LF  0.000 0.00

7.80000 0.000 0.00

208-00002  
 

0035 *EROSION BALES (WEED FREE) 55.000 26.000

EACH 26.000 579.80

22.30000 52.000 1,159.60

208-00011  
 

0040 *SILT FENCE 272.000 272.000

LF  0.000 0.00

3.35000 272.000 911.20

208-00020  
 

0045 *EROSION CONTROL SUPERVISOR 1.000 0.330

L S 0.000 0.00

3,900.00000 0.330 1,287.00

208-00200  
 

0050 *RESET GUARDRAIL TYPE 3 4,013.000 3,100.000

LF  750.000 6,187.50

8.25000 3,850.000 31,762.50

210-01130  
 

0055 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

2,000.00000 0.000 0.00

212-00006  
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PCN: 15160-BID    ESTIMATE RUN 07/25/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0004 08:13:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *MULCHING (WEED FREE HAY) 2.000 0.000

ACRE 0.000 0.00

900.00000 0.000 0.00

213-00002  
 

0065 *MULCH TACKIFIER 400.000 0.000

LB  0.000 0.00

3.35000 0.000 0.00

213-00061  
 

0070 *SOIL RETENTION BLANKET (STRAW/COCONUT) 800.000 0.000

SY  0.000 0.00

3.35000 0.000 0.00

216-00041  
 

0075 AGGREGATE BASE COURSE (SPECIAL) 1,709.000 0.000

CY  0.000 0.00

15.80000 0.000 0.00

304-09000  
 

0080 HOT MIX ASPHALT (PATCHING) (ASPHALT) 200.000 34.850

TON 19.320 1,587.14

82.15000 54.170 4,450.07

403-00720  
 

0085 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 35,287.000 15,152.160

TON 11,996.140 525,430.93

43.80000 27,148.300 1,189,095.54

403-34841  
 

0090 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-28) 34,325.000 0.000

TON 0.000 0.00

51.05000 0.000 0.00

403-34851  
 

0095 EMULSIFIED ASPHALT (SLOW-SETTING) 29,530.000 4,334.000

GAL 4,588.000 9,634.80

2.10000 8,922.000 18,736.20

411-10255  
 

0100 CURB TYPE 6 (SECTION M) 190.000 0.000

LF  0.000 0.00

11.85000 0.000 0.00

609-60011  
 

0105 RUMBLE STRIP 91,608.000 0.000

LF  0.000 0.00

0.10000 0.000 0.00

614-80385  
 

0110 *CONSTRUCTION SURVEYING 1.000 0.800

L S 0.000 0.00

10,500.00000 0.800 8,400.00

625-00000  
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PCN: 15160-BID    ESTIMATE RUN 07/25/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0004 08:13:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MOBILIZATION 1.000 0.600

L S 0.000 0.00

176,000.00000 0.600 105,600.00

626-00000  
 

0120 PUBLIC INFORMATION SERVICES 1.000 0.330

L S 0.000 0.00

12,000.00000 0.330 3,960.00

626-01000  
 

0125 *PAVEMENT MARKING PAINT 596.000 257.600

GAL 156.000 7,823.40

50.15000 413.600 20,742.04

627-00001  
 

0130 *EPOXY PAVEMENT MARKING 512.000 0.000

GAL 0.000 0.00

75.75000 0.000 0.00

627-00005  
 

0135 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 8,830.000 0.000

SF  0.000 0.00

11.40000 0.000 0.00

627-01001  
 

0140 *FLAGGING 3,000.000 758.500

HOUR 358.500 7,259.63

20.25000 1,117.000 22,619.25

630-00000  
 

0145 *TRAFFIC CONTROL INSPECTION 35.000 20.000

DAY 12.000 668.40

55.70000 32.000 1,782.40

630-00007  
 

0150 *TRAFFIC CONTROL MANAGEMENT 75.000 32.000

DAY 8.000 4,400.00

550.00000 40.000 22,000.00

630-00012  
 

0155 *FLASHING BEACON (SOLAR) 8.000 2.000

EACH 0.000 0.00

225.00000 2.000 450.00

630-80002  
 

0160 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 1.000

EACH 0.000 0.00

85.00000 1.000 85.00

630-80336  
 

0165 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 34.000 4.000

EACH 4.000 48.00

12.00000 8.000 96.00

630-80341  
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PCN: 15160-BID    ESTIMATE RUN 07/25/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0004 08:13:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 102.000 23.000

EACH 6.000 100.20

16.70000 29.000 484.30

630-80342  
 

0175 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 48.000 12.000

EACH 2.000 44.60

22.30000 14.000 312.20

630-80343  
 

0180 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 426.000 108.000

SF  0.000 0.00

16.70000 108.000 1,803.60

630-80344  
 

0185 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

7,300.00000 1.000 7,300.00

630-80355  
 

0190 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

4.000 2.000

EACH 0.000 0.00

335.00000 2.000 670.00

630-80358  
 

0195 *DRUM CHANNELIZING DEVICE 300.000 55.000

EACH 0.000 0.00

22.30000 55.000 1,226.50

630-80360  
 

0200 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 0.000

EACH 0.000 0.00

33.40000 0.000 0.00

630-80363  
 

0205 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000

EACH 0.000 0.00

39.00000 0.000 0.00

630-80364  
 

0210 *CONCRETE BARRIER (TEMPORARY) 600.000 300.000

LF  0.000 0.00

32.30000 300.000 9,690.00

630-80370  
 

0215 *TRAFFIC CONE 600.000 135.000

EACH 0.000 0.00

1.10000 135.000 148.50

630-80380  
 

0220 *IMPACT ATTENUATOR (TEMPORARY) 3.000 1.000

EACH 0.000 0.00

1,120.00000 1.000 1,120.00

630-85010  
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PCN: 15160-BID    ESTIMATE RUN 07/25/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0004 08:13:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0230 F/A ASPHALT PAVEMENT INCENTIVE 55,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0235 F/A FUEL COST ADJUSTMENT 25,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0240 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

HOUR 0.000 0.00

1.00000 0.000 0.00

700-70021  
 

0245 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0250 F/A QUALITY INCENTIVE PAYMENT 165,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0255 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0260 F/A INTERIM SURFACE REPAIR INTERIM HMA SURFACE REPAIR 10,060.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70031  
 

0265 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

0425 F/A PARTNERING PARTNERING 2,498.620 0.000

F A 2,498.620 2,498.62

1.00000 2,498.620 2,498.62

700-70011  
 

0430 UNCLASSIFIED EXCAVATION (SPECIAL) (SPECIAL) EXIT 108 
NB OFF RAMP

47.000 0.000

CY  47.000 1,276.05

27.15000 47.000 1,276.05

203-00040  
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PCN: 15160-BID    ESTIMATE RUN 07/25/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0004 08:13:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 AGGREGATE BASE COURSE (CLASS 6) EXIT 108 NB OFF RAMP 38.000 0.000

CY  38.000 1,913.30

50.35000 38.000 1,913.30

304-06007  
 

0440 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) EXIT 108
NB OFF RAMP

36.680 0.000

TON 36.680 3,759.70

102.50000 36.680 3,759.70

403-34841  
 

0445 EMULSIFIED ASPHALT (SLOW-SETTING) EXIT 108 NB OFF RAMP 16.000 0.000

GAL 16.000 100.00

6.25000 16.000 100.00

411-10255  
 

0450 RESET GROUND SIGN EXIT 108 NB OFDF RAMP 0.000 0.000

EACH 0.000 0.00

60.00000 0.000 0.00

210-00810  
 

CAT 0200 $738,212.21 1,818,920.90CURRENT AMT 4,840,797.62 $$

CAT NO0201 ROADWAY SAFETY ITEMS 

0270 *REMOVAL OF GUARDRAIL TYPE 3 4,192.000 2,787.500

LF  0.000 0.00

2.25000 2,787.500 6,271.88

202-01130  
 

0275 *REMOVAL OF END ANCHORAGE 54.000 34.000

EACH 0.000 0.00

122.55000 34.000 4,166.70

202-01300  
 

0280 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 2,364.000 1,639.010

CY  0.000 0.00

6.45000 1,639.010 10,571.61

203-00060  
 

0285 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,500.000 3,550.000

LF  0.000 0.00

17.70000 3,550.000 62,835.00

606-00301  
 

0290 *END ANCHORAGE TYPE 3D 17.000 11.000

EACH 0.000 0.00

400.00000 11.000 4,400.00

606-01340  
 

0295 *TRANSITION TYPE 3G 4.000 0.000

EACH 0.000 0.00

1,100.00000 0.000 0.00

606-01370  
 



CONTID: C15160         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15160-BID    ESTIMATE RUN 07/25/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0004 08:13:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0300 *TRANSITION TYPE 3H 4.000 1.000

EACH 0.000 0.00

700.00000 1.000 700.00

606-01380  
 

0305 *TRANSITION TYPE 3L 20.000 18.000

EACH 0.000 0.00

680.00000 18.000 12,240.00

606-01395  
 

0310 *MEDIAN TERMINAL 4.000 4.000

EACH 0.000 0.00

4,400.00000 4.000 17,600.00

606-01460  
 

0315 *END ANCHORAGE (NONFLARED) 17.000 11.000

EACH 0.000 0.00

3,200.00000 11.000 35,200.00

606-02003  
 

0320 *DELINEATOR (TYPE I) 876.000 0.000

EACH 0.000 0.00

16.70000 0.000 0.00

612-00001  
 

0325 *DELINEATOR (TYPE II) 112.000 0.000

EACH 0.000 0.00

18.20000 0.000 0.00

612-00002  
 

0330 *DELINEATOR (TYPE III) 139.000 0.000

EACH 0.000 0.00

19.70000 0.000 0.00

612-00003  
 

0335 *SIGN PANEL (CLASS I) 21.000 0.000

SF  0.000 0.00

15.50000 0.000 0.00

614-00011  
 

0340 *SIGN PANEL (CLASS II) 160.000 0.000

SF  0.000 0.00

22.05000 0.000 0.00

614-00012  
 

0345 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 12.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

614-01583  
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PCN: 15160-BID    ESTIMATE RUN 07/25/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0004 08:13:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY SAFETY ITEMS 

0350 *BARRICADE (TYPE 3 F-C) 2.000 0.000

EACH 0.000 0.00

765.00000 0.000 0.00

614-80313  
 

CAT 0201 $0.00 153,985.19CURRENT AMT 256,336.90 $$

CAT NO0300 STRUCTURE 

0355 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 87.000 70.600

SY  0.000 0.00

285.15000 70.600 20,131.59

202-00503  
 

0360 *STRUCTURE EXCAVATION 133.000 133.000

CY  0.000 0.00

24.50000 133.000 3,258.50

206-00000  
 

0365 *STRUCTURE BACKFILL (CLASS 1) 141.000 141.000

CY  0.000 0.00

24.50000 141.000 3,454.50

206-00100  
 

0370 *DRILLED CAISSON (18 INCH) 160.000 160.000

LF  0.000 0.00

194.95000 160.000 31,192.00

503-00018  
 

0375 *BRIDGE EXPANSION DEVICE (0-2 INCH) 60.000 0.000

LF  0.000 0.00

150.40000 0.000 0.00

518-01002  
 

0380 *CONCRETE CLASS D (BOX CULVERT) 77.950 77.950

CY  0.000 0.00

810.00000 77.950 63,139.50

601-03030  
 

0385 *CONCRETE (PATCHING) 42.000 0.000

SF  0.000 0.00

100.00000 0.000 0.00

601-06150  
 

0390 *REINFORCING STEEL (EPOXY COATED) 11,376.000 11,376.000

LB  -161.000 -313.95

1.95000 11,215.000 21,869.25

602-00020  
 

CAT 0300 $-313.95 143,045.34CURRENT AMT 161,259.75 $$

CAT NO0301 STRUCTURE SAFETY ITEMS 

0395 *REMOVAL OF BRIDGE RAILING 763.000 0.000

LF  0.000 0.00

8.65000 0.000 0.00

202-00425  
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PCN: 15160-BID    ESTIMATE RUN 07/25/2006

PROJECT: IM 0252-378                   ESTIMATE NO: 0004 08:13:48

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE SAFETY ITEMS 

0400 *BRIDGE RAIL TYPE 3 196.000 144.000

LF  52.000 5,720.00

110.00000 196.000 21,560.00

606-10300  
 

0405 *BRIDGE RAIL TYPE 10R 676.000 0.000

LF  0.000 0.00

95.00000 0.000 0.00

606-11010  
 

CAT 0301 $5,720.00 21,560.00CURRENT AMT 92,379.95 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0410 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,450.00000 1.000 7,450.00

620-00002  
 

0415 FIELD LABORATORY (CLASS 2) 1.000 0.000

EACH 0.000 0.00

5,500.00000 0.000 0.00

620-00012  
 

0420 SANITARY FACILITY 1.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

620-00020  
 

CAT 0400 $0.00 7,450.00CURRENT AMT 14,450.00 $$

PROJECT TOTAL 743,618.26 $ 2,144,961.43CURRENT AMT 5,365,224.22 $$


